FIELD CHANGE REQUEST (FCR) FORM

Project Name: _Arkema Project Area — PDI Phase 1 Project No.: _CF167
Client: _LSS/Retia USA Request No.:_FCR-03
To: _Madi Novak, EPA Date: _July 15, 2021

Field Change Request Title: _Shift Riverbank Borings to 3 ft Landward of Top of Bank

Description:
During reconnaissance of the proposed riverbank boring location between June 22 and July 9,
2021, the locations for a number of the “top of bank” riverbank soil borings were observed to be
approximately 6 to 25 ft below the top of bank. The majority of the Arkema Project Area
riverbank area is very steep. Collecting soil samples on steep slopes poses a significant
slip/trip/fall health and safety hazard. The boring locations were placed on large scale maps in
the Pre-design Investigation Work Plan, and it was not known that some of the borings were
located on steep slopes. Below are photos showing examples of the steep slopes on portions of
the Arkema Project Area near the Salt Dock and GS Roofing.

| N R = v nocx
g a Hae | NO MOORING

Recommended Change:

The riverbank soil borings located near the top of bank (e.g., RH-8, RH-9, RH-12, RH-14, RH-16,
RH-18, RH-20, RH-22, RH-24, RH-26, RH-28, RH-30, RH-31, RH-33, and RH-35) will be moved
approximately 3 ft landward of the top of bank so they can be safely advanced. The data quality
objectives (DQOs) for the riverbank borings are to delineate Portland Harbor contaminants of
concern in riverbank soil in support of remedial design. Shifting the borings 3 ft landward of the
top of bank will meet the intended DQOs and will significantly reduce slip/trip/fall hazards for
the field crew.
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